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ANNUAL PROCUREMENT PLAN- 2018-19

Ministry/Division : Ministry of Liberation War Affairs
Agency : Jatiya Muktijoddha Council
Procuring Entity Name & Code : Director (Admin & Finance)
Description of Procurement Contract Source | Estd. Cost . Not Invite/ F i Signing _Total Time for
Package Procurement Package Unit Quanti Method & : h in lakh Time Code aiii || Advert Tender Tender Approval | Notfification P ° time to C letion
No g B i Approv!ng . tna for Process use VRS Opening | Evaluation | to Award of Award b Contract ! i
Goods Type Authority Funds TK. Goods Tender . Contract Signature of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 &5 16 17 18
Planned Dates 28.10.18 07.11.18 11.11.18 14.11.18 22.11.18 06.12.18 38 30
GR-1 Printing & Binding No 1000 RFQ DG GOB 02.00 Planned Days 0 10 04 03 08 13
Actual Dates
Planned Dates 30.10.18 14.11.18 22.11.18 29.11.18 06.12.18 06.01.19 61 30
GR-2 Stationery, Stamp & Seal No 1000 OT™M DG GOB 15.00 Planned Days 0 15 08 07 07 30
Actual Dates
Planned Dates 29.10.18 08.11.18 12.11.18 15.11.18 25.11.18 05.12.18 37 60
GR-3 Books & Journals No 200 RFQ DG GOB 02.00 Planned Days 0 10 04 03 10 10
Actual Dates
Planned Dates 27.10.18 07.11.18 15.11.18 22:11.18 25.11.18 09.12.18 42 60
GR-4 Database preparation No 5 RFQ DG GOB 05.00 Planned Days 0 10 08 07 07 10
Actual Dates
. Planned Dates 30.10.18 07.11.18 11.11.18 13.11.18 18.11.18 29.11.18 28 30
]
E- ice Softwar Planned Days 0 07 03 02 05 11
GR-5 PFZZ';"F':E jn € 3 REQ DG GOB 05.00 Ty
Planned Days 0 10 07 05 07 15
Actual Dates
Baraputer, Pilliter ” Planned Dates 18.11.18 28.11.18 05.12.18 10.12.18 17.12:18 03.01.19 43 30
GRE || gy ° 15 RFQ DG GoB 05.00 Planned Days 0 10 07 05 07 14
Actual Dates
Planned Dates 25,11.18 05.12.18 12,1218, 19.12.18 26.12.18 10.01.19 44 30
GR-7 Office Equipment No b RFQ DG GOB 02.00 Planned Days 0 10 07 05 07 15
Actual Dates
Planned Dates 03.12.18 13.12.18 20.12,18 25.12.18 02.01.19 17.01.19 44 30
GR-8 Furniture No 30 RFQ DG GOB 05.00 Planned Days 0 10 07 05 07 15
Actual Dates
Total 41.00
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