

ANNUAL PROCUREMENT PLAN 2022-2023

Ministry/Division : Ministry of Liberation War Affairs  
 Agency : Jatiya Muktiyoddha Council  
 Procuring Entity Name & Code : Director (Admin & Finance)

(Amount in Lac Taka)

Package No	Description of procurement Package	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh	Time code for Process	Not used in goods	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing	Total time to contract Signature	Time for Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No-1	Computer & related materials	List-1 Enclosed	List-1 Enclosed	OTM/RFQ/ Direct	DG	GOB	300	Planned Dates		06.11.22	17.11.22	27.11.22	01.12.22	11.12.22	29.12.22	43	30
								Planned Days		0	10	07	05	07	14		
								Actual Dates									
Package No-2	Office Equipment	As per requirement	As per requirement	OTM/RFQ/ Direct	DG	GOB	400	Planned Dates		27.11.22	08.12.22	18.12.22	22.12.22	02.01.23	22.01.23	44	30
								Planned Days		0	10	07	05	07	15		
								Actual Dates									
Package No-3	stationary	As per requirement	As per requirement	OTM/RFQ/ Direct	DG	GOB	500	Planned Dates		20.11.22	08.12.22	19.12.22	28.12.22	05.01.23	25.01.23	52	30
								Planned Days		0	15	08	07	07	15		
								Actual Dates									
Package No-4	Furniture	List-2 Enclosed	List-2 Enclosed	OTM/RFQ/ Direct	DG	GOB	300	Planned Dates		01.12.22	21.12.22	01.01.23	05.01.23	15.01.23	02.02.23	49	30
								Planned Days		0	15	07	05	07	15		
								Actual Dates									
Package No-5	Books & Journals	As per requirement	As per requirement	RFQ/ Direct	DG	GOB	100	Planned dates		05.01.23	18.01.23	24.01.23	26.01.23	06.02.23	23.02.23	40	30
								Planned Days		0	10	05	03	08	14		
								Actual Dates									
Package No-6	E-Service Software Preparation	As per requirement	As per requirement	OTM/RFQ/ DM	DG	GOB	500	Planned Dates		01.12.22	11.12.22	15.12.22	21.12.22	01.01.23	12.01.23	34	30
								Planned Days		0	07	05	05	07	10		
								Actual Dates									
Package No-7	Printing & Binding	As per requirement	As per requirement	RFQ/ DM	DG	GOB	100	-	-	-	-	-	-	-	-	-	-
Package No-8	Furniture Repair/Maintanance	As per requirement	As per requirement	RFQ/ DM	DG	GOB	100	-	-	-	-	-	-	-	-	-	-
Package No-9	Motor jeep vehical Maintanance	As per requirement	As per requirement	RFQ/ DM	DG	GOB	400	-	-	-	-	-	-	-	-	-	-
Package No-10	Office Equipment Repair/Maintanance	As per requirement	As per requirement	RFQ/ DM	DG	GOB	100	-	-	-	-	-	-	-	-	-	-

খালেদা  
 ২৬-৭-২০২২  
 খালেদা খাতুন  
 কম্পিউটার অপারেটর

২৬/০৭/২০২২  
 মোঃ হাফিজুর রহমান  
 সহকারী পরিচালক (প্রশাসন-২)  
 জাতীয় মুক্তিযোদ্ধা কাউন্সিল  
 মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়

২৬/৭/২০২২  
 এ এস এম ফজলুর রহমান  
 উপপরিচালক (উপসচিব)  
 উন্নয়ন, পরিকল্পনা, এসেট ও কল্যাণ অধিদপ্তর