

ANNUAL PROCUREMENT PLAN 2021-2022

Ministry/Division : Ministry of Liberation War Affairs  
 Agency : Jatiya Muktijoddha Council  
 Procuring Entity Name & Code : Director (Admin & Finance)

(Amount in Lac Taka)

Package No	Description of procurement Package	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh	Time code for Process	Not used in goods	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing	Total time to contract Signature	Time for Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No-1	Computer & related materials	List-1 Enclosed	List-1 Enclosed	OTM/RFQ/Direct	DG	GOB	500	Planned Dates		18.11.21	01.12.21	12.12.21	20.12.21	29.12.21	18.01.22	43	30
								Planned Days		0	10	07	05	07	14		
								Actual Dates									
Package No-2	Office Equipment	List-2 Enclosed	List-2 Enclosed	OTM/RFQ/Direct	DG	GOB	600	Planned Dates		25.11.21	08.12.21	20.12.21	27.12.21	05.01.22	25.01.22	44	30
								Planned Days		0	10	07	05	07	15		
								Actual Dates									
Package No-3	stationary	List-3 Enclosed	List-3 Enclosed	OTM/RFQ/Direct	DG	GOB	500	Planned Dates		18.11.20	08.12.21	21.12.21	30.12.21	10.01.22	22.02.22	67	30
								Planned Days		0	15	08	07	07	30		
								Actual Dates									
Package No-4	Furniture	List-4 Enclosed	List-4 Enclosed	OTM/RFQ/Direct	DG	GOB	800	Planned Dates		01.12.21	22.12.21	02.01.22	09.01.22	18.01.22	18.02.22	49	30
								Planned Days		0	15	07	05	07	15		
								Actual Dates									
Package No-5	Books & Journals	List-5 Enclosed	List-5 Enclosed	RFQ/Direct	DG	GOB	100	Planned dates		05.01.22	19.01.22	25.01.22	28.01.22	10.02.22	02.03.21	38	30
								Planned Days		0	10	04	03	08	13		
								Actual Dates									
Package No-6	E-Service Software Preparation	1	1	OTM/RFQ/DM	DG	GOB	500	Planned Dates		01.12.21	09.12.21	14.12.21	19.12.21	26.12.21	10.01.22	28	30
								Planned Days		0	07	03	02	05	11		
								Actual Dates									
Package No-7	Printing & Binding	As per requirement	As per requirement	RFQ/DM	DG	GOB	100	-	-	-	-	-	-	-	-	-	-
Package No-8	Furniture Repair/Maintanance	As per requirement	As per requirement	RFQ/DM	DG	GOB	150	-	-	-	-	-	-	-	-	-	-
Package No-9	Motor jeep vehical Maintanance	As per requirement	As per requirement	RFQ/DM	DG	GOB	400	-	-	-	-	-	-	-	-	-	-
Package No-10	Office Equipment Repair/Maintanance	As per requirement	As per requirement	RFQ/DM	DG	GOB	150	-	-	-	-	-	-	-	-	-	-

প্রোগ্রামার  
 ২০/১১/২০২২  
 আলেক্সান্দা খাতুন  
 কম্পিউটার অপারেটর  
 জাতীয় মুক্তিযোদ্ধা কাউন্সিল  
 মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়, ঢাকা।

২০/১১/২০২২  
 মোঃ হাফিজুর রহমান  
 সহকারী পরিচালক (প্রশাসন-২)  
 জাতীয় মুক্তিযোদ্ধা কাউন্সিল  
 মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়

২০/১১/২০২২  
 মোহাম্মদ ইউছুফ  
 উপপরিচালক (প্রশাসন ও অর্থ)  
 উপসচিব  
 জাতীয় মুক্তিযোদ্ধা কাউন্সিল  
 ০২-২২২২২৬৪৩১

২০/১১/২০২২  
 মোঃ সেলিম ফকির  
 যুগ্ম সচিব  
 পরিচালক (প্রশাসন ও অর্থ)  
 জাতীয় মুক্তিযোদ্ধা কাউন্সিল  
 মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়